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1. The-Lenin Iron and Steel Works (formerly Nowa Hute) at Nowa Huta near Krakow.
has again been compelled to postpone the opening of some-sectidns, many of
which should have been actively producing two years ago., Incondeivable chaos s

. exlsts at the foundry; the chaos, meinly of an orgenizational character, can e
be attributed largely to the faillure.of the Soviets to deliver machines and L
building materials on schedule, Soviet deliveries are often delayed a year
or more, and oftentimes the machines sent from the USSR are not suitable for PR
use in the foundry, Moreover, deliveries of building meterials from firms in R
Polend are also delayed. Shocking shortages exist, and sométimes only 15% :
of the building material sent to the foundry is fit for use; by far the
mejor portion must be returned to the firms or factories which supplied it,

2. There is a lack of cement, bricks, wood, iron, lime, and in fact, of all
building materials. The construction engineers are obliged to seek substi~
tutes, as was done during wartime when there were shortages of all materilals,
In place of wood, the engineers use pressed plates of wood paper; instead of
cement, cement pap mixed with sand, etc. Even with the use of substitute
materials the work is not finished within the scheduled time,

3+ The housing shortage mounts steadily, and lodging conditions are scandalous,
For this reason about 1500 workers leave the Nowa Huta foundry each month
to work in other industries. Never since the project was begun have there
been enough workers, and this monthly exodus further complicates the situation: -
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